

⚡ **Capability Pipeline Report**

Capability (Epic)	Execution Progress (Weighted by Points)	Rough Timeline Focus	
		Apr	
KAN-111: Prototyping Epic 7 (DONE state)	DONE	3/27	4/09
KAN-101: Prototyping Epic 5 (TODO state)	TODO	4/01	4/13
KAN-95: Prototyping Epic 4 (MIXED state)	DONEIN PROG	3/28	4/17
KAN-80: Prototyping Epic 1 (MIXED state)	DONEIN PROG	4/06	4/20
KAN-121: Prototyping Epic 9 (TODO state)	TODO	4/07	4/21
KAN-127: Prototyping Epic 10 (DONE state)	DONE	4/11	4/23
KAN-117: Prototyping Epic 8 (MIXED state)	DONEIN PROG	4/01	4/24
KAN-90: Prototyping Epic 3 (TODO state)	TODO	4/02	4/25
KAN-84: Prototyping Epic 2 (MIXED state)	DONETODO	4/01	4/26
KAN-105: Prototyping Epic 6 (DONE state)	DONE	4/11	4/30